

Company B

CONTRACT STATUS REPORT

PROJECT: Client Office Development
 LOCATION: Tampa, FL

PREPARED BY JSR
 DATE: 28-Feb-99

	ORIGINAL CONTRACT SUM	PROPOSED CHANGE ORDERS	ADJUSTED CONTRACT SUM	Client ADJUSTED CONTRACT SUM
I. BASE CONTRACT				
1. Field Investigation	\$ 802.50	\$ -	\$ 802.50	\$ 802.50
2. Laboratory Testing	\$ 243.00	\$ -	\$ 243.00	\$ 243.00
3. Engineering Services	\$ 590.00	\$ -	\$ 590.00	\$ 590.00
<i>SUBTOTAL</i>	\$ 1,635.50	\$ -	\$ 1,635.50	\$ 1,635.50
II. REIMBURSABLES				
1. Out of Town Meetings	\$ -	\$ -	\$ -	\$ -
2. Travel Expenses	\$ -	\$ -	\$ -	\$ -
3. Reimbursables	\$ -	\$ -	\$ -	\$ -
<i>SUBTOTAL</i>	\$ -	\$ -	\$ -	\$ -
III. ADDITIONAL SERVICES				
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
	\$ -	\$ -	\$ -	\$ -
<i>SUBTOTAL</i>	\$ -	\$ -	\$ -	\$ -
TOTAL	\$ 1,635.50	\$ -	\$ 1,635.50	\$ 1,635.50